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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 165 Date: 17-Nov-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 70

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·The PG&E power was out this morning, turned to Emergency power generator by 10:00 a.m..
·Meeting with MCM to discuss contract pending issues and CCOs . Discussed the scope of CCO 64,
Class 1 finish. Will finalize the pending EWBs by Thanksgiving, MCM to sent latest list as we have
processed about 90% of the previous list. Jeff will coordinate with MCM. Post Survey report is done, MCM
to submit. Service platforms are underway. Asked MCM and Structures to show the location of the trestle
piles that will be cut below mud line and are to remain in place. District punch list still needs to be shared
with MCM, Structures punch list as well, and this includes all missing paper work and COCs not yet
submitted. See meeting minutes for detail,
·Attended the Senior Staff meting this morning. The EWBs tracking and FA CCO cost tracking still not up
to par. Need to modify. Also, the daily diary submittal report needs to be modified by next week.
·Left for Dr.’s appointment in the afternoon.
· Email from Ahmad Shahmirza informing me that he will be in Management for Beginner’s training on 
11/18/09 and 11/19/09.
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